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ESTIMATE RUN 08/12/2013

ESTIMATE SUMMARY 01:02:49

CONTID: C18025         ESTIMATE NO: 0006 PROG 2005

PCN: 18025-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:FEDERAL TO I-25 PERCENT TIME:

PROJECT NO: IM0761-208                    

I-76:FEDERAL TO I-25

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/12/2013 DATE TIME STARTED 07/22/2012

2500 E BRANNAN WAY DATE LET 04/05/2012 DATE WORK BEGAN 07/22/2012

 DATE AWARDED 04/19/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2012 DATE ACCEPTED

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 07/22/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,712,603.10 PARTICIPATING $ $ 19,120.59

AWARD PROJECT AMT: 2,294,967.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.24

WORK DAYS

WORK DAYS

83.25%

454,419.59

19,120.59

19,120.59

19,120.59

$

$

$

$

2,258,183.51

0.00

2,258,183.51

0.00

2,258,183.51

-34,424.51

0.00

2,223,759.00

0.00

AMOUNT DUE 2,223,759.00 19,120.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,120.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 42

ORIG TIME ALLOW: 42
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 122,309.810

0.000

202-00240  
 

122,310.000

SY  

1.53000 187,134.01122,309.810

0.00

0010 Clean Culvert 9.000

0.000

202-04002  
 

9.000

EACH

835.08000 7,515.729.000

0.00

0015 Clean Inlet 9.000

0.000

202-04010  
 

9.000

EACH

592.64000 5,333.769.000

0.00

0020 Blading 30.000

18.000

203-01500  
 

48.000

HOUR

120.53000 5,785.4448.000

2,169.54

0025 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

188.57000 0.000.000

0.00

0030 Sweeping (With Pickup Broom) 40.000

0.000

203-01622  
 

40.000

HOUR

134.69000 5,387.6040.000

0.00

0035 Topsoil 325.000

0.000

207-00205  
 

600.000

CY  

24.78000 8,053.50325.000

0.00

0040 Gravel Bag 88.000

0.000

208-00034  
 

88.000

LF  

4.31000 379.2888.000

0.00

0045 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

484.89000 0.000.000

0.00

0050 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000

LF  

17.24000 0.000.000

0.00

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

915.90000 0.000.000

0.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

20.000

HOUR

48.49000 96.982.000

0.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

59.26000 0.000.000

0.00

0070 Erosion Control Supervisor 11.000

0.000

208-00205  
 

25.000

HOUR

91.59000 1,007.4911.000

0.00

0075 Seeding (Native) 1.800

0.000

212-00006  
 

2.000

ACRE

818.92000 1,474.061.800

0.00

0080 Soil Conditioning 1.800

0.000

212-00032  
 

2.000

ACRE

188.57000 339.431.800

0.00

0085 Soil Retention Blanket (Straw-Coconut) 6,100.000

0.000

216-00201  
 

6,250.000

SY  

1.89000 11,529.006,100.000

0.00

0090 Wildlife Biologist 47.000

0.000

240-00000  
 

47.000

HOUR

140.08000 6,583.7647.000

0.00

0095 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

48.49000 0.000.000

0.00

0100 Netting 0.000

0.000

240-00020  
 

0.000

SY  

5.39000 0.000.000

0.00

0105 Hot Mix Asphalt (Patching) (Asphalt) 102.640

0.000

403-00720  
 

102.640

TON 

103.79000 10,653.01102.640

0.00

0110 Stone Matrix Asphalt (Fibers)(Asphalt) 18,419.740

0.000

403-09221  
 

18,420.000

TON 

70.69000 1,302,091.4218,419.740

0.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 HMA (Gr SX) (100) (PG 64-22) 2,707.390

0.000

403-34841  
 

2,707.390

TON 

68.22000 184,698.152,707.390

0.00

0115 Emulsified Asphalt (Slow-Setting) 8,363.340

0.000

411-10255  
 

8,364.000

GAL 

2.73000 22,831.928,363.340

0.00

0120 Delineator (Type I) 73.000

0.000

612-00001  
 

73.000

EACH

30.17000 2,202.4173.000

0.00

0125 Delineator (Type II) 6.000

0.000

612-00002  
 

6.000

EACH

33.40000 200.406.000

0.00

0130 Delineator (Type III) 34.000

0.000

612-00003  
 

34.000

EACH

35.56000 1,209.0434.000

0.00

0131 Delin (Ty I) (Barrier) Type 4 Barrier Reflectors 181.000

0.000

612-00021  
 

181.000

EACH

8.50000 1,538.50181.000

0.00

0135 2 Inch Electrical Conduit (Jacked) 140.000

0.000

613-00201  
 

140.000

LF  

21.55000 3,017.00140.000

0.00

0140 Loop Detector Wire 2,106.000

0.000

614-72875  
 

2,200.000

LF  

3.77000 7,939.622,106.000

0.00

0145 Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

4.000

EACH

2,639.94000 10,559.764.000

0.00

0150 Construction Surveying (Hourly) 10.500

8.000

625-00001  
 

18.500

HOUR

123.92000 2,292.5218.500

991.36

0151 Const Surveying To establish profile grade for asphalt 
leveling

1.000

0.000

625-00000  
 

1.000

L S 

2,979.00000 2,979.001.000

0.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

55,453.38000 55,453.381.000

0.00

0160 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

6,192.55000 6,192.551.000

0.00

0165 Epoxy Pavement Marking 179.000

0.000

627-00005  
 

179.000

GAL 

80.81000 14,464.99179.000

0.00

0170 Pavement Marking Paint (Low VOC Solvent Base) 571.000

0.000

627-00012  
 

571.000

GAL 

40.95000 23,382.45571.000

0.00

0175 Preformed Plastic Pavement Marking (Type I) 7,662.000

0.000

627-01001  
 

7,665.000

SF  

9.16000 70,183.927,662.000

0.00

0180 Flagging 0.000

0.000

630-00000  
 

0.000

HOUR

18.32000 0.000.000

0.00

0185 Traffic Control Inspection 40.000

0.000

630-00007  
 

45.000

DAY 

102.37000 4,094.8040.000

0.00

0190 Traffic Control Management 48.000

2.000

630-00012  
 

50.000

DAY 

808.14000 40,407.0050.000

1,616.28

0195 Uniformed Traffic Control Coordination 20.000

0.000

630-00015  
 

25.000

HOUR

43.10000 862.0020.000

0.00

0200 Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4.000

EACH

387.91000 1,396.483.600

0.00

0205 Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

8.000

EACH

107.75000 387.903.600

0.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Construction Traffic Sign (Panel Size A) 14.400

0.000

630-80341  
 

16.000

EACH

21.55000 310.3214.400

0.00

0215 Construction Traffic Sign (Panel Size B) 50.400

0.000

630-80342  
 

64.000

EACH

43.10000 2,172.2450.400

0.00

0220 Construction Traffic Sign (Panel Size C) 12.600

0.000

630-80343  
 

20.000

EACH

43.10000 543.0612.600

0.00

0225 Portable Message Sign Panel 2.700

0.000

630-80355  
 

4.000

EACH

1,077.53000 2,909.332.700

0.00

0230 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

4.000

EACH

107.75000 193.951.800

0.00

0235 Drum Channelizing Device 45.000

0.000

630-80360  
 

300.000

EACH

26.94000 1,212.3045.000

0.00

0240 Traffic Cone 270.000

0.000

630-80380  
 

500.000

EACH

2.16000 583.20270.000

0.00

0245 Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1.000

DAY 

538.76000 538.761.000

0.00

0250 Mobile Attenuator 1.800

0.000

630-85020  
 

2.000

EACH

4,310.11000 7,758.201.800

0.00

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0256 F/A Mobilization Alpha Milling 1.000

0.000

700-70015  
 

1.000

F A 

1,000.00000 1,000.001.000

0.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Partnering 1,300.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 1,300.001,300.000

0.00

0265 F/A Asphalt Pavement Incentive 39,789.450

0.000

700-70012  
 

93,730.000

F A 

1.00000 39,789.4539,789.450

0.00

0270 F/A Fuel Cost Adjustment 5,964.230

0.000

700-70016  
 

19,500.000

F A 

1.00000 5,964.235,964.230

0.00

0275 F/A Roadway Smoothness Incentive 12,201.060

0.000

700-70018  
 

69,495.000

F A 

1.00000 12,201.0612,201.060

0.00

0280 F/A Asphalt Cement Cost Adjustment -35,146.830

0.000

700-70019  
 

150,120.000

F A 

1.00000 -35,146.83-35,146.830

0.00

0285 F/A On-The-Job Trainee 616.000

0.000

700-70021  
 

1,536.000

HOUR

1.00000 616.00616.000

0.00

0290 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

18,800.000

F A 

1.00000 0.000.000

0.00

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0535 Rem Pipe 0.000

60.000

202-00035  
 

60.000

LF  

31.50000 1,890.0060.000

1,890.00

0540 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000

CY  

8.00000 0.000.000

0.00

0545 Riprap (9 In) 0.000

2.000

506-00209  
 

2.000

CY  

255.00000 510.002.000

510.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 15 In RCP Spec 0.000

60.000

603-03150  
 

60.000

LF  

114.83000 6,889.8060.000

6,889.80

0555 Mobilization for Pipe Crew 0.000

1.000

626-00000  
 

0.000

L S 

2,250.00000 2,250.001.000

2,250.00

0560 Mobilization for Blading Crew 0.000

1.000

626-00000  
 

0.000

L S 

1,750.00000 1,750.001.000

1,750.00

0565 Mobilization for Seeding 0.000

1.000

626-00000  
 

0.000

L S 

1,053.61000 1,053.611.000

1,053.61

CAT 2,065,946.9319,120.592,520,055.06CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY RELATED ITEMS 

0305 Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

600.000

LF  

3.07000 1,535.00500.000

0.00

0310 Removal of Guardrail Type 4 71.000

0.000

202-01140  
 

71.000

LF  

45.96000 3,263.1671.000

0.00

0315 Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

155.65000 1,245.208.000

0.00

0320 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000

LF  

5.12000 0.000.000

0.00

0325 Adjust Guardrail 400.000

0.000

210-04200  
 

400.000

LF  

2.64000 1,056.00400.000

0.00

0330 Structural Concrete Coating 60.000

0.000

601-40300  
 

60.000

SY  

10.78000 646.8060.000

0.00
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0335 Guardrail Type 3 (6-3 Post Spacing) 850.000

0.000

606-00301  
 

850.000

LF  

18.64000 15,844.00850.000

0.00

0340 Guardrail Type 4 (Style CA) 71.000

0.000

606-00420  
 

71.000

LF  

146.54000 10,404.3471.000

0.00

0345 Transition Type 3G 0.000

0.000

606-01370  
 

0.000

EACH

1,315.39000 0.000.000

0.00

0350 Transition Type 3H 0.000

0.000

606-01380  
 

0.000

EACH

687.19000 0.000.000

0.00

0355 Median Terminal 8.000

0.000

606-01460  
 

8.000

EACH

3,140.67000 25,125.368.000

0.00

0360 End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,932.81000 1,932.811.000

0.00

0365 Rumble Strip (Grinding)(Asphalt) 19,680.000

0.000

614-80391  
 

19,680.000

LF  

0.38000 7,478.4019,680.000

0.00

CAT 68,531.070.0068,838.07CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-KK 

0370 Removal of Asphalt Mat (Planing) 946.000

0.000

202-00240  
 

946.000

SY  

1.53000 1,447.38946.000

0.00

0375 Stone Matrix Asphalt (Fibers)(Asphalt) 86.000

0.000

403-09221  
 

86.000

TON 

70.69000 6,079.3486.000

0.00

0380 Emulsified Asphalt (Slow-Setting) 47.000

0.000

411-10255  
 

47.000

GAL 

2.73000 128.3147.000

0.00

CAT 7,655.030.007,655.03CURRENT AMT0300 $ $ $
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-16-MG 

0385 Removal of Asphalt Mat (Planing) 968.000

0.000

202-00240  
 

968.000

SY  

1.53000 1,481.04968.000

0.00

0390 Stone Matrix Asphalt (Fibers)(Asphalt) 88.000

0.000

403-09221  
 

88.000

TON 

70.69000 6,220.7288.000

0.00

0395 Emulsified Asphalt (Slow-Setting) 48.000

0.000

411-10255  
 

48.000

GAL 

2.73000 131.0448.000

0.00

CAT 7,832.800.007,832.80CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-16-IY 

0400 Removal of Asphalt Mat (Planing) 1,273.000

0.000

202-00240  
 

1,273.000

SY  

1.53000 1,947.691,273.000

0.00

0405 Stone Matrix Asphalt (Fibers)(Asphalt) 115.000

0.000

403-09221  
 

115.000

TON 

70.69000 8,129.35115.000

0.00

0410 Emulsified Asphalt (Slow-Setting) 64.000

0.000

411-10255  
 

64.000

GAL 

2.73000 174.7264.000

0.00

CAT 10,251.760.0010,251.76CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-16-IW 

0415 Removal of Asphalt Mat (Planing) 1,298.000

0.000

202-00240  
 

1,298.000

SY  

1.53000 1,985.941,298.000

0.00

0420 Stone Matrix Asphalt (Fibers)(Asphalt) 118.000

0.000

403-09221  
 

118.000

TON 

70.69000 8,341.42118.000

0.00

0425 Emulsified Asphalt (Slow-Setting) 65.000

0.000

411-10255  
 

65.000

GAL 

2.73000 177.4565.000

0.00

CAT 10,504.810.0010,504.81CURRENT AMT0303 $ $ $
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE  E-16-MF 

0430 Removal of Asphalt Mat (Planing) 2,712.000

0.000

202-00240  
 

2,712.000

SY  

1.53000 4,149.362,712.000

0.00

0435 Stone Matrix Asphalt (Fibers)(Asphalt) 246.000

0.000

403-09221  
 

246.000

TON 

70.69000 17,389.74246.000

0.00

0440 Emulsified Asphalt (Slow-Setting) 136.000

0.000

411-10255  
 

136.000

GAL 

2.73000 371.28136.000

0.00

CAT 21,910.380.0021,910.38CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-16-ME 

0445 Removal of Asphalt Mat (Planing) 2,595.000

0.000

202-00240  
 

2,595.000

SY  

1.53000 3,970.352,595.000

0.00

0450 Stone Matrix Asphalt (Fibers)(Asphalt) 235.000

0.000

403-09221  
 

235.000

TON 

70.69000 16,612.15235.000

0.00

0455 Emulsified Asphalt (Slow-Setting) 130.000

0.000

411-10255  
 

130.000

GAL 

2.73000 354.90130.000

0.00

CAT 20,937.400.0020,937.40CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-16-MJ 

0460 Removal of Asphalt Mat (Planing) 711.000

0.000

202-00240  
 

711.000

SY  

1.53000 1,087.83711.000

0.00

0465 Stone Matrix Asphalt (Fibers)(Asphalt) 65.000

0.000

403-09221  
 

65.000

TON 

70.69000 4,594.8565.000

0.00

0470 Emulsified Asphalt (Slow-Setting) 36.000

0.000

411-10255  
 

36.000

GAL 

2.73000 98.2836.000

0.00

CAT 5,780.960.005,780.96CURRENT AMT0306 $ $ $
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-16-MI 

0475 Removal of Asphalt Mat (Planing) 713.000

0.000

202-00240  
 

713.000

SY  

1.53000 1,090.89713.000

0.00

0480 Stone Matrix Asphalt (Fibers)(Asphalt) 86.000

0.000

403-09221  
 

86.000

TON 

70.69000 6,079.3486.000

0.00

0485 Emulsified Asphalt (Slow-Setting) 36.000

0.000

411-10255  
 

36.000

GAL 

2.73000 98.2836.000

0.00

CAT 7,268.510.007,268.51CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-16-MP 

0490 Removal of Asphalt Mat (Planing) 826.000

0.000

202-00240  
 

826.000

SY  

1.53000 1,263.78826.000

0.00

0495 Stone Matrix Asphalt (Fibers)(Asphalt) 100.000

0.000

403-09221  
 

100.000

TON 

70.69000 7,069.00100.000

0.00

0500 Emulsified Asphalt (Slow-Setting) 41.000

0.000

411-10255  
 

41.000

GAL 

2.73000 111.9341.000

0.00

CAT 8,444.710.008,444.71CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-16-MQ 

0505 Removal of Asphalt Mat (Planing) 843.000

0.000

202-00240  
 

843.000

SY  

1.53000 1,289.79843.000

0.00

0510 Stone Matrix Asphalt (Fibers)(Asphalt) 77.000

0.000

403-09221  
 

77.000

TON 

70.69000 5,443.1377.000

0.00

0515 Emulsified Asphalt (Slow-Setting) 42.000

0.000

411-10255  
 

42.000

GAL 

2.73000 114.6642.000

0.00

CAT 6,847.580.006,847.58CURRENT AMT0309 $ $ $
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PCN: 18025-BID    ESTIMATE RUN 08/12/2013

PROJECT: IM0761-208                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:02:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,475.65000 11,475.651.000

0.00

0525 Field Laboratory (Class 2) 0.999

0.000

620-00012  
 

1.000

EACH

4,477.12000 4,472.640.999

0.00

0530 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

323.26000 323.261.000

0.00

CAT 16,271.550.0016,276.03CURRENT AMT0400 $ $ $

$ 2,258,183.4919,120.59$2,712,603.10$CURRENT AMTPROJECT TOTAL


